
Review Practical - PRE-Exam document (YELLOW) to confirm material (metal/
hardware/tooling/equipment) needed to be able to fabricate the assembly 

Order material needed (or find scrap in the shop that will work) and tools 
needed for each apprentice to complete the practical exam project

1

4 hours for review of 
inventory and/or 

ordering of 
materials 

2

3

4

6

5

Before completing the exam or 
while waiting for any material 
to arrive, apprentices should: 

Anticitpate at least 2 
weeks for delivery

1. Assuming you have the base equipment already connected from a 
previous exam - Set-up/wire/connect/label ALL other components and 
assembly grid according to 0. PRE-EXAM yellow documentation (approx. 16 
hours)
2. Complete the PLC program according to the functional description 
(approx. 12 hours)
3. Review the commissioning protocol video on the resource page using the 
commissioning protocol guide (4 hours)
4. Review study guide, theoretical concepts on the ICATT apprentice resource 
page regarding the BLUE Book exercises, and videos available (on going - 
many hours of review available) 

Once metal material arrives, cut ALL parts to the raw dimensions according to 
the Pre-Exam (YELLOW) information and pre-fabricate according to drawings

Approx.
8 hours

Complete the Written exam
Part 1 90 min

Part 2 105 + 105 min

Complete the Practical exam:
1. Any task/planning documentation (30 min)

2. Exam Practical task/commissioning/oral exam

Planning 30 min
Hands-on task ~6 

hours

Steps Description
Time 

allotted

8
Complete the Practice exam feedback form - sign and email to Geneva with 

pictures and/or video
30 min 

Week 1  ~4 hours

Week 2-4  ~20-40 hours

Week 5  ~8-12 hours

Week 6  ~4-9 hours

MT Practice Exam Steps/Timeline

7 Reivew written and practical results (traine and apprentice/s) 4-8 hours
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